

Project ID	Project Name
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2019	MCIP - 2019
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2019	MCIP - 2019
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2019	MCIP - 2019
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2019	MCIP - 2019
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2017	MCIP - 2017
WS-MCIP-2018	MCIP - 2018
WS-MCIP-2020	MCIP - 2020
WS-MCIP-2021	MCIP - 2021
WS-MCIP-2017	MCIP - 2017

WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2019 MCIP - 2019

WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021
WS-MCIP-2017 MCIP - 2017
WS-MCIP-2018 MCIP - 2018
WS-MCIP-2019 MCIP - 2019
WS-MCIP-2020 MCIP - 2020
WS-MCIP-2021 MCIP - 2021

WBS

Village of Richfield--Briarwood Area Wastewater Pump Stations
Berea - North End Phase 2
Lorain - Westview I&I Remediation
Seven Hills- Hemlock Creek Watershed Utilitiy Improvement
Village of Richfield--Briarwood Area Wastewater Pump Stations
Berea - North End Phase 2
Lorain - Westview I&I Remediation
Olmsted Falls - Columbia & Cook Sanitary Sewer Project Phase 5
Mayfield Village--Thornapple Drive & Robley Lane New Sanitary Sewer
Brecksville-Chippewa Road Sanitary Sewer Project
Summit County-Macedonia - Crow Berkshire Private I/I
Maple Heights Southwest Area - Design Only
Olmsted Falls - Columbia & Cook Sanitary Sewer Project Phase 5
Mayfield Village--Thornapple Drive & Robley Lane New Sanitary Sewer
Brecksville-Chippewa Road Sanitary Sewer Project
Summit County-Macedonia - Crow Berkshire Private I/I
Maple Heights Southwest Area - Design Only
Summit County-Macedonia - Crow Berkshire Private I/I
Maple Heights Southwest Area - Design Only
Summit County-Macedonia - Crow Berkshire Private I/I
Maple Heights Southwest Area - Design Only
South Euclid - Grosvenor Infrastructure Improvement, Phase 2
Parma--Brookdale/Broadview Septic Systems Abatement Project
CCDPW-Bagley and Cook Roads Sewer Connections
Parma - Sprague Road
South Euclid - Oakmount Rd
South Euclid - Grosvenor Infrastructure Improvement, Phase 2
Parma--Brookdale/Broadview Septic Systems Abatement Project
CCDPW-Bagley and Cook Roads Sewer Connections
Parma - Sprague Road
South Euclid - Oakmount Rd
Newburgh Heights - East 54th and Brow Avenue Sewer Separation
Garfield Heights--Midwest Neighborhood Storm/Sanitary Sewer Recon. Phase 2
Cleveland Heights - Delamere Drive Basement Flooding Relief
East Cleveland Wheeler Ave - Design Only
Newburgh Heights - East 54th and Brow Avenue Sewer Separation
Garfield Heights--Midwest Neighborhood Storm/Sanitary Sewer Recon. Phase 2
Cleveland Heights - Delamere Drive Basement Flooding Relief
Cleveland Heights - Delamere Drive Basement Flooding Relief
East Cleveland Wheeler Ave - Design Only
Cleveland Heights - Delamere Drive Basement Flooding Relief
Garfield Heights - NW Neighborhood Sanitary/Storm Sewer Reconstruction Phase 1
Maple Heights--Milan/Harlan Drive Sanitary Replacement Project
Maple Heights - Southwest Sewer District Sewer Improvements Phase 1
Parma Green Acres - Design Only
Garfield Heights - NW Neighborhood Sanitary/Storm Sewer Reconstruction Phase 1

Maple Heights--Milan/Harlan Drive Sanitary Replacement Project
Maple Heights - Southwest Sewer District Sewer Improvements Phase 1
Berea - North End Sewer Rehabilitation
Newburgh Heights--Arlington Avenue Sewer Separation Project
Cuyahoga Heights-Nicky Blvd Storm Sewer Extension
Newburgh Heights - East 41st and Beta Sewer Separation
Parma Krueger - Design Only
Berea - North End Sewer Rehabilitation
Newburgh Heights--Arlington Avenue Sewer Separation Project
Cuyahoga Heights-Nicky Blvd Storm Sewer Extension
Newburgh Heights - East 41st and Beta Sewer Separation
South Euclid--2018 Manhole Separation Project
Garfield Heights-Midwest Neighborhood Phase 3
Pepper Pike - Shaker Boulevard Septic Conversion Project - Phase I
Shaker Ht Lynnfield & Lomond SSO 11 Control -Design Only
Strongsville - Drake Road, Bowman Drive & Fetzer Drive Sanitary Sewer Project
South Euclid--2018 Manhole Separation Project
Garfield Heights-Midwest Neighborhood Phase 3
Pepper Pike - Shaker Boulevard Septic Conversion Project - Phase I
Shaker Ht Lynnfield & Lomond SSO 11 Control -Design Only
Lyndhurst--Wellington, Cherokee, and Shawnee I & I Reduction
Cleveland - Rocky River Drive Sewer Replacement Project
Lyndhurst--Wellington, Cherokee, and Shawnee I & I Reduction
Cleveland - Edgewater Drive Area Sewer Replacement
Lyndhurst - Irene, Churchill, and Gordon I & I Reduction
Shaker Heights--Shaker SSO VA9 Fernway Control Project
South Euclid - Green Road Side Hill Structure Sewer Relocation Project
Lyndhurst - Irene, Churchill, and Gordon I & I Reduction
Shaker Heights--Shaker SSO VA9 Fernway Control Project
South Euclid - Green Road Side Hill Structure Sewer Relocation Project
Maple Heights-Various Storm & Sanitary Sewer Repair Project
Summit County - Owen Brown Overflow
Olmsted Twp. - Bagley Road Water & Sewer
Maple Heights-Various Storm & Sanitary Sewer Repair Project
Summit County - Owen Brown Overflow
Maple Heights-Various Storm & Sanitary Sewer Repair Project
Summit County - Owen Brown Overflow
Summit County - Owen Brown Overflow
Parma - CCDPW - Broadrock Court Sanitary Relief Sewer Connection
Parma - CCDPW - Broadrock Court Sanitary Relief Sewer Connection
Cleveland - Muriel Ave Sewer Project
Newburgh Heights-E 42 St Sewer Separations
Strongsville - Willow Lane Sanitary Sewer Project
Parma - Ridge - Ridge Road Septic System Abatement Project
Newburgh Heights-E 42 St Sewer Separations
Strongsville - Willow Lane Sanitary Sewer Project
Newburgh Heights-E 42 St Sewer Separations

Activity Name	Start Date
Design Phase	01/01/2018 A
Design Phase	03/01/2019 A
Design Phase	10/01/2020 A
Construction Phase	01/01/2017 A
Construction Phase	09/02/2021*
Construction Phase	04/15/2020 A
Construction Phase	06/01/2021 A
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	01/01/2019 A
Design Phase	03/02/2020 A
Design Phase	03/01/2021 A
Construction Phase	12/01/2017 A
Construction Phase	03/19/2018 A
Construction Phase	10/31/2020 A
Construction Phase	04/01/2022*
Construction Phase	09/19/2021*
Pre-Verification	03/01/2020 A
Pre-Verification	03/12/2019 A
Post-Verification	12/26/2022*
Post-Verification	09/15/2022*
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	01/01/2019 A
Design Phase	01/01/2020 A
Design Phase	01/01/2020 A
Construction Phase	04/03/2017 A
Construction Phase	06/01/2019 A
Construction Phase	09/10/2019 A
Construction Phase	07/01/2021*
Construction Phase	03/01/2021 A
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	04/01/2020 A
Design Phase	01/01/2021 A
Construction Phase	05/05/2017 A
Construction Phase	01/21/2019 A
Construction Phase	03/01/2021 A
Pre-Verification	09/10/2018 A
Pre-Verification	05/04/2021 A
Post-Verification	08/01/2021*
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	01/01/2020 A
Design Phase	01/01/2021 A
Construction Phase	09/13/2017 A

Construction Phase	02/18/2019 A
Construction Phase	03/01/2021 A
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	01/01/2019 A
Design Phase	01/01/2020 A
Design Phase	01/01/2021 A
Construction Phase	10/17/2017 A
Construction Phase	07/24/2018 A
Construction Phase	10/01/2020 A
Construction Phase	01/30/2022*
Design Phase	01/01/2018 A
Design Phase	01/01/2019 A
Design Phase	01/01/2021 A
Design Phase	02/23/2021 A
Construction Phase	01/01/2017 A
Construction Phase	07/23/2018 A
Construction Phase	12/01/2020 A
Construction Phase	01/30/2022*
Pre-Verification	03/29/2021 A
Design Phase	01/01/2018 A
Construction Phase	07/11/2017 A
Construction Phase	06/01/2018 A
Construction Phase	10/01/2020 A
Design Phase	01/01/2017 A
Design Phase	01/01/2018 A
Design Phase	01/01/2020 A
Construction Phase	11/15/2017 A
Construction Phase	03/01/2019 A
Construction Phase	06/25/2021 A
Design Phase	01/01/2019 A
Design Phase	03/26/2020 A
Construction Phase	01/01/2017 A
Construction Phase	06/06/2019 A
Construction Phase	05/01/2022*
Pre-Verification	03/12/2019 A
Pre-Verification	05/01/2019 A
Post-Verification	12/26/2022*
Design Phase	01/01/2017 A
Construction Phase	03/17/2018 A
Construction Phase	02/28/2020 A
Design Phase	01/01/2019 A
Design Phase	01/01/2020 A
Construction Phase	02/01/2018 A
Construction Phase	03/01/2020 A
Construction Phase	09/01/2020 A
Pre-Verification	06/14/2019 A

Post-Verification	07/16/2020 A
Design Phase	01/01/2020 A
Construction Phase	03/29/2021 A
Pre-Verification	6/30/2021
Post-Verification	9/29/2021
Design Phase	01/01/2019 A
Construction Phase	09/10/2019 A
Design Phase	01/01/2019 A
Construction Phase	06/01/2021 A
Design Phase	01/01/2019 A
Design Phase	01/01/2019 A
Construction Phase	07/01/2021*
Design Phase	01/01/2019 A
Construction Phase	04/01/2020 A
Design Phase	04/01/2020 A
Construction Phase	08/01/2019 A
Pre-Verification	06/01/2019 A
Post-Verification	10/15/2020 A
Design Phase	01/01/2019 A
Construction Phase	11/01/2019 A
Seven Hills- Hemlock Creek Watershed Utiltiy Improvement	01/01/2017 A
Village of Richfield--Briarwood Area Wastewater Pump Stations	01/01/2018 A
Berea - North End Phase 2	04/15/2020 A
Lorain - Westview I&I Remediation	06/01/2021 A
Olmsted Falls - Columbia & Cook Sanitary Sewer Project Phase 5	01/01/2017 A
Mayfield Village--Thornapple Drive & Robley Lane New Sanitary Sewer	01/01/2018 A
Brecksville: Chippewa Road Sanitary Sewer Project	01/01/2019 A
Summit County-Macedonia - Crow Berkshire Private I/I	03/02/2020 A
Maple Heights Southwest Area - Design Only	03/01/2021 A
South Euclid - Grosvenor Infrastructure Improvement, Phase 2	01/01/2017 A
Parma--Brookdale/Broadview Septic Systems Abatement Project	01/01/2018 A
CCDPW: Bagley and Cook Roads Sewer Connections	01/01/2017 A
Parma - Sprague Road	7/1/2021
South Euclid - Oakmount Rd	01/01/2020 A
Newburgh Heights - East 54th and Brow Avenue Sewer Separation	01/01/2017 A
Garfield Heights--Midwest Neighborhood Storm/Sanitary Sewer Recon. Phase 2	01/01/2018 A
Cleveland Heights - Delamere Drive Basement Flooding Relief	03/01/2021 A
East Cleveland Wheeler Ave - Design Only	01/01/2021 A
Garfield Heights - NW Neighborhood Sanitary/Storm Sewer Reconstruction Phase 1	01/01/2017 A
Maple Heights--Milan/Harlan Drive Sanitary Replacement Project	01/01/2018 A
Maple Heights - Southwest Sewer District Sewer Improvements Phase 1	03/01/2021 A
Parma Green Acres - Design Only	01/01/2021 A
Berea - North End Sewer Rehabilitation	01/01/2017 A
Newburgh Heights--Arlington Avenue Sewer Separation Project	01/01/2018 A
Cuyahoga Heights: Nicky Blvd Storm Sewer Extension	01/01/2019 A
Newburgh Heights - East 41st and Beta Sewer Separation	1/30/2022
Parma Krueger - Design Only	01/01/2021 A

Strongsville - Drake Road, Bowman Drive & Fetzer Drive Sanitary Sewer Project	01/01/2017 A
South Euclid--2018 Manhole Separation Project	01/01/2018 A
Garfield Heights: Midwest Neighborhood Phase 3	01/01/2019 A
Pepper Pike - Shaker Boulevard Septic Conversion Project - Phase I	1/30/2022
Shaker Ht Lynnfield & Lomond SSO 11 Control -Design Only	02/23/2021 A
Cleveland - Rocky River Drive Sewer Replacement Project	07/11/2017 A
Lyndhurst--Wellington, Cherokee, and Shawnee I & I Reduction	01/01/2018 A
Cleveland - Edgewater Drive Area Sewer Replacement	10/01/2020 A
Lyndhurst - Irene, Churchill, and Gordon I & I Reduction	01/01/2017 A
Shaker Heights: Shaker SSO VA9 Fernway Control Project	01/01/2018 A
South Euclid - Green Road Side Hill Structure Sewer Relocation Project	01/01/2020 A
Olmsted Twp. - Bagley Road Water & Sewer	01/01/2017 A
Maple Heights: Various Storm & Sanitary Sewer Repair Project	01/01/2019 A
Summit County - Owen Brown Overflow	03/26/2020 A
Parma - CCDPW - Broadrock Court Sanitary Relief Sewer Connection	01/01/2017 A
Cleveland - Muriel Ave Sewer Project	02/28/2020 A
Parma - Ridge - Ridge Road Septic System Abatement Project	02/01/2018 A
Newburgh Heights: E 42 St Sewer Separations	01/01/2019 A
Strongsville - Willow Lane Sanitary Sewer Project	09/01/2020 A
Garfield Heights - Midwest Phase 4	01/01/2020 A
Olmsted Falls + Twp: Columbia & Cook Phase 5	01/01/2019 A
Parma: Broadrock Ct & Old Rockside Septic Systems Abatement	06/01/2021 A
Parma: Valley Villas, York, & State Roads Septic Systems Abatement	01/01/2019 A
Parma Heights: Nathan Hale Park Stormwater Basin	01/01/2019 A
Pepper Pike: Gates Mills Blvd Septic Conversion Project	01/01/2019 A
Shaker Heights: SSO V1BX Control Project	04/01/2020 A
Walton Hills: Egbert Rd Sanitary Force Main Replacement	01/01/2019 A

Finish Date	Budgeted Total Cost	Actual Total Cost	Remaining Total Cost	MCIP Community
04/20/2021 A	\$0.00	\$0.00	\$0.00	Village of Richfield
05/17/2019 A	\$0.00	\$0.00	\$0.00	Berea
01/15/2021 A	\$0.00	\$0.00	\$0.00	Lorain County
12/20/2019 A	\$0.00	\$0.00	\$0.00	Seven Hills
5/19/2022	\$0.00	\$0.00	\$0.00	Village of Richfield
12/20/2022	\$0.00	\$0.00	\$0.00	Berea
10/25/2021	\$0.00	\$0.00	\$0.00	Lorain County
10/01/2017 A	\$0.00	\$0.00	\$0.00	Olmsted Falls
02/28/2018 A	\$0.00	\$0.00	\$0.00	Mayfield Village
10/19/2019 A	\$0.00	\$0.00	\$0.00	Brecksville
12/25/2021	\$0.00	\$0.00	\$0.00	Summit County
12/14/2021	\$0.00	\$0.00	\$0.00	Maple Heights
05/18/2020 A	\$0.00	\$0.00	\$0.00	Olmsted Falls
05/20/2019 A	\$0.00	\$0.00	\$0.00	Mayfield Village
6/30/2023	\$0.00	\$0.00	\$0.00	Brecksville
12/25/2022	\$0.00	\$0.00	\$0.00	Summit County
7/17/2022	\$0.00	\$0.00	\$0.00	Maple Heights
06/10/2020 A	\$0.00	\$0.00	\$0.00	Summit County
05/15/2019 A	\$0.00	\$0.00	\$0.00	Maple Heights
2/25/2023	\$0.00	\$0.00	\$0.00	Summit County
10/15/2022	\$0.00	\$0.00	\$0.00	Maple Heights
01/26/2017 A	\$0.00	\$0.00	\$0.00	South Euclid
04/17/2019 A	\$0.00	\$0.00	\$0.00	Parma
01/01/2019 A	\$0.00	\$0.00	\$0.00	Cuyahoga County
09/01/2020 A	\$0.00	\$0.00	\$0.00	Parma
05/01/2020 A	\$0.00	\$0.00	\$0.00	South Euclid
07/11/2017 A	\$0.00	\$0.00	\$0.00	South Euclid
12/01/2019 A	\$0.00	\$0.00	\$0.00	Parma
12/30/2021	\$0.00	\$0.00	\$0.00	Cuyahoga County
12/25/2022	\$0.00	\$0.00	\$0.00	Parma
10/31/2021	\$0.00	\$0.00	\$0.00	South Euclid
04/27/2017 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
07/01/2018 A	\$0.00	\$0.00	\$0.00	Garfield Heights
10/31/2020 A	\$0.00	\$0.00	\$0.00	Cleveland Heights
12/31/2021	\$0.00	\$0.00	\$0.00	East Cleveland
10/30/2017 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
10/01/2019 A	\$0.00	\$0.00	\$0.00	Garfield Heights
05/25/2021 A	\$0.00	\$0.00	\$0.00	Cleveland Heights
11/15/2018 A	\$0.00	\$0.00	\$0.00	Cleveland Heights
8/4/2021	\$0.00	\$0.00	\$0.00	East Cleveland
10/1/2021	\$0.00	\$0.00	\$0.00	Cleveland Heights
10/30/2017 A	\$0.00	\$0.00	\$0.00	Garfield Heights
08/08/2018 A	\$0.00	\$0.00	\$0.00	Maple Heights
11/20/2020 A	\$0.00	\$0.00	\$0.00	Maple Heights
12/31/2021	\$0.00	\$0.00	\$0.00	Parma
10/25/2019 A	\$0.00	\$0.00	\$0.00	Garfield Heights

10/01/2019 A	\$0.00	\$0.00	\$0.00	Maple Heights
8/30/2022	\$0.00	\$0.00	\$0.00	Maple Heights
08/08/2017 A	\$0.00	\$0.00	\$0.00	Berea
05/01/2018 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
09/01/2020 A	\$0.00	\$0.00	\$0.00	Cuyahoga Heights
02/17/2021 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
12/31/2021	\$0.00	\$0.00	\$0.00	Parma
12/18/2018 A	\$0.00	\$0.00	\$0.00	Berea
11/05/2018 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
03/31/2021 A	\$0.00	\$0.00	\$0.00	Cuyahoga Heights
7/11/2022	\$0.00	\$0.00	\$0.00	Newburgh Heights
03/15/2018 A	\$0.00	\$0.00	\$0.00	South Euclid
08/01/2019 A	\$0.00	\$0.00	\$0.00	Garfield Heights
02/17/2021 A	\$0.00	\$0.00	\$0.00	Pepper Pike
12/31/2021	\$0.00	\$0.00	\$0.00	Shaker Heights
12/16/2017 A	\$0.00	\$0.00	\$0.00	Strongsville
08/29/2018 A	\$0.00	\$0.00	\$0.00	South Euclid
04/07/2021 A	\$0.00	\$0.00	\$0.00	Garfield Heights
7/11/2022	\$0.00	\$0.00	\$0.00	Pepper Pike
06/29/2021 A	\$0.00	\$0.00	\$0.00	Shaker Heights
06/01/2018 A	\$0.00	\$0.00	\$0.00	Lyndhurst
10/03/2017 A	\$0.00	\$0.00	\$0.00	Cleveland
12/28/2018 A	\$0.00	\$0.00	\$0.00	Lyndhurst
05/25/2021 A	\$0.00	\$0.00	\$0.00	Cleveland
10/30/2017 A	\$0.00	\$0.00	\$0.00	Lyndhurst
10/10/2018 A	\$0.00	\$0.00	\$0.00	Shaker Heights
02/17/2021 A	\$0.00	\$0.00	\$0.00	South Euclid
04/10/2018 A	\$0.00	\$0.00	\$0.00	Lyndhurst
07/11/2019 A	\$0.00	\$0.00	\$0.00	Shaker Heights
10/30/2021	\$0.00	\$0.00	\$0.00	South Euclid
04/01/2020 A	\$0.00	\$0.00	\$0.00	Maple Heights
12/24/2021	\$0.00	\$0.00	\$0.00	Summit County
07/24/2018 A	\$0.00	\$0.00	\$0.00	Olmsted Twp.
08/04/2019 A	\$0.00	\$0.00	\$0.00	Maple Heights
12/25/2022	\$0.00	\$0.00	\$0.00	Summit County
05/15/2019 A	\$0.00	\$0.00	\$0.00	Maple Heights
07/01/2019 A	\$0.00	\$0.00	\$0.00	Summit County
5/18/2023	\$0.00	\$0.00	\$0.00	Summit County
08/11/2017 A	\$0.00	\$0.00	\$0.00	Parma
07/24/2018 A	\$0.00	\$0.00	\$0.00	Parma
05/25/2021 A	\$0.00	\$0.00	\$0.00	Cleveland
08/01/2019 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
04/01/2020 A	\$0.00	\$0.00	\$0.00	Strongsville
10/31/2018 A	\$0.00	\$0.00	\$0.00	Parma
06/01/2020 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
7/11/2021	\$0.00	\$0.00	\$0.00	Strongsville
01/01/2020 A	\$0.00	\$0.00	\$0.00	Newburgh Heights

12/17/2020 A	\$0.00	\$0.00	\$0.00	Newburgh Heights
01/01/2021 A	\$0.00	\$0.00	\$0.00	Garfield Heights
8/25/2021	\$0.00	\$0.00	\$0.00	Garfield Heights
9/28/2021	\$0.00	\$0.00	\$0.00	Garfield Heights
11/30/2021	\$0.00	\$0.00	\$0.00	Garfield Heights
07/21/2019 A	\$0.00	\$0.00	\$0.00	Cuyahoga County
05/03/2021 A	\$0.00	\$0.00	\$0.00	Cuyahoga County
12/25/2019 A	\$0.00	\$0.00	\$0.00	Parma
12/31/2021	\$0.00	\$0.00	\$0.00	Parma
12/21/2021	\$0.00	\$0.00	\$0.00	Parma
11/20/2020 A	\$0.00	\$0.00	\$0.00	Parma Heights
11/25/2021	\$0.00	\$0.00	\$0.00	Parma Heights
09/01/2019 A	\$0.00	\$0.00	\$0.00	Pepper Pike
08/01/2020 A	\$0.00	\$0.00	\$0.00	Pepper Pike
08/01/2020 A	\$0.00	\$0.00	\$0.00	Shaker Heights
12/25/2019 A	\$0.00	\$0.00	\$0.00	Shaker Heights
08/25/2019 A	\$0.00	\$0.00	\$0.00	Shaker Heights
12/31/2020 A	\$0.00	\$0.00	\$0.00	Shaker Heights
07/01/2019 A	\$0.00	\$0.00	\$0.00	Walton Hills
03/01/2020 A	\$0.00	\$0.00	\$0.00	Walton Hills
12/20/2019 A	\$1,090,000.00	\$1,035,500.00	\$0.00	Seven Hills
5/19/2022	\$891,500.00	\$0.00	\$891,500.00	Village of Richfield
12/20/2022	\$688,684.00	\$0.00	\$688,684.00	Berea
10/25/2021	\$359,300.00	\$0.00	\$359,300.00	Lorain County
05/18/2020 A	\$600,000.00	\$570,000.00	\$0.00	Olmsted Falls
05/20/2018 A	\$750,000.00	\$712,500.00	\$0.00	Mayfield Village
6/30/2023	\$1,500,000.00	\$0.00	\$1,500,000.00	Brecksville
2/25/2023	\$549,000.00	\$0.00	\$549,000.00	Summit County
10/15/2022	\$1,021,887.00	\$0.00	\$1,021,887.00	Maple Heights
07/11/2017 A	\$300,000.00	\$300,000.00	\$0.00	South Euclid
12/01/2019 A	\$160,160.00	\$0.00	\$0.00	Parma
12/30/2021	\$127,500.00	\$0.00	\$127,500.00	Cuyahoga County
12/25/2022	\$421,847.00	\$0.00	\$421,847.00	Parma
10/31/2021	\$365,973.00	\$0.00	\$365,973.00	South Euclid
10/30/2017 A	\$400,000.00	\$400,000.00	\$0.00	Newburgh Heights
10/01/2019 A	\$1,000,000.00	\$143,131.00	\$0.00	Garfield Heights
10/1/2021	\$1,337,898.00	\$0.00	\$1,337,898.00	Cleveland Heights
12/31/2021	\$302,340.00	\$0.00	\$302,340.00	East Cleveland
10/25/2019 A	\$717,533.00	\$696,516.33	\$0.00	Garfield Heights
10/01/2019 A	\$153,544.65	\$0.00	\$0.00	Maple Heights
8/30/2022	\$1,135,180.00	\$0.00	\$1,135,180.00	Maple Heights
12/31/2021	\$78,000.00	\$0.00	\$78,000.00	Parma
12/18/2018 A	\$735,023.00	\$735,023.00	\$0.00	Berea
11/05/2018 A	\$178,000.00	\$178,000.00	\$0.00	Newburgh Heights
03/31/2021 A	\$303,413.25	\$0.00	\$0.00	Cuyahoga Heights
7/11/2022	\$1,018,424.00	\$0.00	\$1,018,424.00	Newburgh Heights
12/31/2021	\$260,000.00	\$0.00	\$260,000.00	Parma

12/16/2017 A	\$617,165.00	\$617,165.00	\$0.00	Strongsville
08/29/2018 A	\$306,130.75	\$306,130.75	\$0.00	South Euclid
04/07/2021 A	\$686,124.42	\$0.00	\$0.00	Garfield Heights
7/11/2022	\$1,442,375.00	\$0.00	\$1,442,375.00	Pepper Pike
12/31/2021	\$112,500.00	\$0.00	\$112,500.00	Shaker Heights
10/03/2017 A	\$1,040,000.00	\$1,040,000.00	\$0.00	Cleveland
12/28/2018 A	\$84,191.92	\$84,191.92	\$0.00	Lyndhurst
05/25/2021 A	\$1,300,000.00	\$0.00	\$0.00	Cleveland
04/10/2018 A	\$249,270.00	\$161,234.48	\$0.00	Lyndhurst
07/11/2019 A	\$400,000.00	\$263,321.18	\$0.00	Shaker Heights
10/30/2021	\$194,605.00	\$0.00	\$194,605.00	South Euclid
07/24/2018 A	\$500,000.00	\$500,000.00	\$0.00	Olmsted Twp.
08/04/2019 A	\$599,950.00	\$0.00	\$0.00	Maple Heights
5/18/2023	\$475,000.00	\$0.00	\$475,000.00	Summit County
07/24/2018 A	\$250,000.00	\$250,000.00	\$0.00	Parma
05/25/2021 A	\$497,000.00	\$0.00	\$0.00	Cleveland
10/31/2018 A	\$340,036.00	\$340,036.00	\$0.00	Parma
12/17/2020 A	\$291,303.00	\$0.00	\$0.00	Newburgh Heights
7/11/2021	\$624,750.00	\$0.00	\$624,750.00	Strongsville
11/30/2021	\$1,224,132.50	\$0.00	\$1,224,132.50	Garfield Heights
09/10/2019 A	\$1,090,500.00	\$0.00	\$0.00	Cuyahoga County
12/31/2021	\$260,000.00	\$0.00	\$260,000.00	Parma
12/21/2021	\$480,000.00	\$0.00	\$480,000.00	Parma
11/25/2021	\$1,000,000.00	\$0.00	\$1,000,000.00	Parma Heights
08/01/2020 A	\$838,280.80	\$0.00	\$0.00	Pepper Pike
12/31/2020 A	\$425,000.00	\$0.00	\$0.00	Shaker Heights
03/01/2020 A	\$321,500.00	\$0.00	\$0.00	Walton Hills

MCIP P.O. #

18004746
20000057
20007975
17004258
18004746
20000057
20007975
17004905
18001614
18007901
20001661
21002394
17004905
18001614
18007901
20001661
21002394
20001661
21002394
20001661
21002394
17003621
18003716
19000821
19008576
21002397
17003621
18003716
19000821
19008576
21002397
17002792
18000954
19008773
21000321
17002792
18000954
19008773
19008773
21000321
19008773
17004331
18005835
20003342
21000571
17004331

18005835
20003342
17003916
18000955
19000851
19007426
21000573
17003916
18000955
19000851
19007426
18002625
18006941
20004572
21000305
17004043
18002625
18006941
20004572
21000305
18001629
17003924
18001629
20001285
17003910
18002624
20003209
17003910
18002624
20003209
18007900
20003343
17003549
18007900
20003343
18007900
20003343
20003343
17003613
17003613
20000696
18007343
19008590
17003263
18007343
19008590
18007343

18007343
19007422
19007422
19007422
19007422
19002184
19002184
19000119
19000119
19000120
19002176
19002176
18007899
18007899
19002148
19002148
19002148
19000886
19000886
17004258
18004746
20000057
20007975
17004905
18001614
18007901
20001661
21002394
17003621
18003716
19000821
19008576
21002397
17002792
18000954
19008773
21000321
17004331
18005835
20003342
21000571
17003916
18000955
19000851
19007426
21000573

17004043
18002625
18006941
20004572
21000305
17003924
18001629
20001285
17003910
18002624
20003209
17003549
18007900
20003343
17003613
20000696
17003263
18007343
19008590
19007422
19002184
19000119
19000120
19002176
18007899
19002148
19000886